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Meeting Minutes Transmittal

PUREX Plant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554

Richland, Washington

February 4, 1997
7:30 a.m. - 8:30 a.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above-dated meeting.
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Purpose: Discuss PUREX Deactivation Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - PUREX Deactivation Status
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Attachment 1

PUREX P1ant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554

Richland, Washington

February 4, 1997
7:30 a.m. - 8:30 a.m.

- AGENDA -

7:30 AM - 8:30 AM INTRODUCTIONS

APPROVE PAST MEETING MINUTES

STATUS ITEMS

• PUREX Storage Tunnels Part B
• PUREX Pre-Closure Work Plan
• PUREX Transition Status

GENERAL TOPICS

• Additional topics
• Action items

- Past action items
- New action items

. Scheduling of next meeting
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Attachment 2

PUREX Plant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554

Richland, Nashington

February 4, 1997
7:30 a.m. - 8:30 a.m.

Summary of Discussion and Commitments/Agreements

INTRODUCTIONS

Mr. J. Sands was introduced as the RL-RPD representative for the
PUREX Project Managers Meetings. Mr. R.. Engelmann ( RFSH) was
introduced as a guest.

APPROVE PAST MEETING MINUTES

The Unit Managers Meeting minutes of 12/10/96 were approved.

STATUS ITEMS

. PUREX Storage Tunnels Part B

Mr. C. Strand (RFSH) stated that revisions to the PUREX Storage
Tunnels Part B are still being discussed between RL, contractors,
and Ecology. However, Mr. Strand stated that revisions to the
Part B are nearly complete and recertification and submittal to
Ecology is still scheduled to occur by March 3, 1996.

. PUREX Pre-Closure Work Plan

Mr. Strand stated that a formal response to comments received from
Ecology on the PUREX Pre-Closure Work Plan is under preparation.
The response will be submitted to Ecology in the near future.

• PUREX Transition Status

Mr. G. LeBaron (B&W) provided an update to the PUREX deactivation
status (Attachment 4). He stated that over 60% of the identified
endpoints have been completed to date. 1,294 endpoints remain to
be completed.

Mr. LeBaron reported next on the ancillary building deactivation.
Progress was reported for categories II, IIi, IV and V with most
progress shown in category V. Category II identified the
completion of the 2714-A Dry Chemical Storage. All gaseous
effluents in category V have been completed with the exception of
the 296-A-10 Sample Shack and the 292-AA Sample Shack. In
addition, the 151 diversion box in category III was identified as
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complete as well. Mr. LeBaron indicated that work continues in
these areas.

Mr. LeBaron noted that nearly all of the activities shown on the
HVAC system consolidation summary are identified as complete with
the exception of the Tunnel Number 2 exhaust system. Mr. LeBaron
then asked if Ms. L. Grant (WDOH) had received a letter of
notification regarding the Tunnel Number 2 stack. Mr. R. Gonzalez
(RL-TPD) reported that this letter was still with RL-EAP and would
be transmitted to the WDOH soon. Mr. LeBaron indicated that the
letter in question contained NDA testing data on the Tunnel Number
2 stack filter. An additional letter that provides final
notification for all stacks will be developed and transmitted to
WDOH following completion of all deactivation activities
associated with the stacks.

Mr. Gonzalez asked Mr. LeBaron if the Tunnel Number 2 stack was
still operating. Mr. LeBaron indicated that it was shutdown for
testing with WDOH approval. Mr. LeBaron indicated that
deactivation activities would include blanking and capping the
stack. The power would will be shutoff automatically when power
is removed from the 202-A Building.

Ms. Grant requested that data regarding any stack testing be
provided to the Department of Health in writing. Mr. Gonzalez
indicated he would determine the status of the letter transmitting
the NDA test data.

Mr. LeBaron reported that 338 instruments were deactivated during
December of 1997 with a total of 1,088 having been deactivated in
fiscal year 1997. Mr. LeBaron reported that only 175 instruments
remain to be deactivated and that the majority of these would go
down with the deactivation of air supplies.

GENERAL TOPICS

Additional Topics

Mr. R. Julian ( Ecology) mentioned a "Facility Transition
Instructions" document and indicated that he questions the
identified budget contained within. Mr. J. Sands (RL-RPD) replied
that the numbers identified in the document in question were
preliminary and that a re-estimate will be made at turnover. Mr.
Julian asked if EM-40 will request more funding than EM-60.
Mr. Julian then stated that he had heard EM-60 will fund EM-40 for
3 years. Mr. Sands replied that a 3 year window is standard. Mr.
Julian then asked what impacts to other projects would result from
additional funding for EM-40. Mr. Sands indicated that some
maintenance activities may fluctuate and that he will check into
this matter further.
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Mr. Sands went on to explain that t
question was intended as a guidance
modified or maintained. Mr. Sands
issue that would involve high level

he "instructions" document in
and that the document may be

stated further that this was an
discussions and decisions.

Mr. Julian next inquired about where funding for the PUREX roof
repair was going to come from. He again expressed concern
regarding impacts to other projects. Mr. LeBaron replied that he
had hear the repair was going to be performed next year at the
expense of EM-60 (later clarified that a maximum of $1 million
will be provided and BHI will manage the project). He clarified
that by "next year" meant fiscal year and that this information
was just something he had heard. Mr. Gonzalez reported that
different ways of repairing the roof were being looked at
including the application of the Technology Development program.

Mr. Gonzalez next reported on an ongoing sitewide effort to
identify ownership of all facility waste sites. He indicated this
was a response to WIDS showing many Solid Waste Management Units
as being without an owner. He indicated further that TPD has
tentatively agreed to ownership of approximately 70 new sites and
that these new sites would be a part of turnover to EM-40. He
stated that UPRs make up most of the units in addition to some
cribs. He indicated that efforts in support of this issue are
ongoing. Mr. Julian asked if this effort will delay turnover.
Mr. Gonzalez indicated that it was his understanding that it would
not.

Mr. Julian inquired about efforts underway with the S&M plan.
Mr. Julian also asked if the S&M plan would have to be finished
prior to turnover. Mr. LeBaron indicated that it would.
Mr. Julian then asked what the expected turnover date was and
Mr. LeBaron replied that activities would be completed by May 1,
1997, but the program change would not take place until the end of
the fiscal year due to budgeting procedures. Mr. Julian then
asked if Ecology will have the opportunity to review the S&M plan
again as the draft previously sent to Ecology for review was not
complete. Mr. LeBaron indicated that the S&M plan may not be
finalized by May 1st. Mr. Julian then asked Mr. LeBaron if the
PUREX Facility could enter the S&M phase without a finalized plan.
Mr. LeBaron replied that some S&M activities were already being
conducted and that BHI would have to come up to speed on
procedures. Mr. Julian expressed concern that a finalized S&M
plan is needed before the S&M phase can begin. Mr. LeBaron took
an action to provide an update on this issue at the next project
managers meeting.

Ms. Grant asked if WDOH can verify the deactivation of stacks and
fans. Mr. LeBaron stated that personnel entry into the PUREX
Building for verification is not possible but that external
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verification could be performed by viewing from the outside. Mr.
Julian also indicated that signed endpoints could also support
verification. Mr. Gonzalez asked Ms. Grant when she wants to come
out to PUREX and verify

deactivation of the stacks and fans. Ms. Grant indicated that
verification could wait until all deactivation activities have
been completed.

. Action Items

Past Action Items.

12/10/96:2 Mr. LeBaron took the action to determine if the Tunnel
Number 2 stack will be deactivated prior to notifying DOH. This
notification was made and this action item is closed.

New Action Items.

Mr. G. Robinson (BHI) took the action to provide a status on the
S&M plan for EM-40 at the next project managers meeting.

Mr. LeBaron took the action to provide a status on the S&M plan
for EM-60 at the next project managers meeting.

. Scheduling of Next Meeting

The next meeting was scheduled for the morning of April 8, 1997.



Attachment 3

PUREX Plant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554

Richland, Washington

February 4, 1997
7:30 as - 8:30 a.m.

Attendance List

NAME ORGANIZATION PHONE #

Chris Strand RFSH 376-8556

Michael Ciminera GSSC - Dames & Moore 946-3681

Bob Julian Ecology 736-5702

Cindy Grant Wa. DOH 206-464-6206

Rick Gonzalez RL-TPD 373-9922

Greg LeBaron B & W 373-1792

Gary Robinson BHI 372-9221

Mike Stephenson FDH 376-3870

John Sands RL-RPD 372-2282

Ellen Mattlin RL-EAP 376-2385

Rick Engelmann RFSH 376-7485



Attachment 4

PUREX Plant/Storage Tunnels Project Managers Meeting
Federal Building, Room 554

Richland, Washington

February 4, 1997
7:30 a.m. - 8:30 a.m.

PUREX DEACTIVATION STATUS
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PUREX DEACTIVATION
STATUS

G. J. LeBaron

February 4,1997





Category I
Radiolo g ical and
9hemical Concerns)

203-A
206A Fractionator
212-A Load Out
291AH Sample Shack
291-AD AmmoniaOff Gas Building
294A instrument Shack
U-Cell
R-Cell
293-A Dissolver Off Gas Building

Category IV
auid Effluen

295-A ASD
295-AA SCD
295-AB PDD (OLD)
295-AC Chemical Sewer
295-AD CWL Shack
295-AD CwL Pit
295-AE PDD (new)

Category VII
(Operable)

291AB Sample Shack
291-AC Instrument Shack
291AE 4th Filter Building
291-AG Instrument Shack
291-AJ Instrument Shack
292-AB Main Stack Building

Category II '

(Chemical Concerns O nl y)

202-A-1 Storage Units #i and #2

214-A Misc. Storage/90 Day Pad

2714-A Dry Chemical Storage
281-A Emer g ency Generators
Maintenance Stora e Units
SF torage 09
P008
P009
P010
P011

Category V
(Gaseous Effluents)

292-AA PR Sample Shack
296-A-1 Filter Boxes (PR)
296-A-2 Sample Shack/Filter Box
296-A-3 Sample Shack/Filter Box
296-A-5A Sample Shack/Filter Box
296A-5B Sample Shack/Filter Box
296-A-6 Sample Shack/Filter Box
296-A-7 Sample Shack/Filter Box
296-A-8

1
Sample Shack/Filter Box

B296-A-10 oxSample Shack/Filter
1•296-A-14 Sample Shack/Filter Box

Category III
(Radiological Concerns Only)

#1 Tunnel Door Building
#2 Tunnel Door Building
151 Diversion Box
202-A Pump Pits (6-10)
202-A South Change Trailer
213-A Regular Maintenance Shop

2711 A-1 N Cell Dry Air
2712-A Plant Vacuum Pumps
302-A Catch Tank Risers
C Cell Airlock
F Cell Airlock
MO-332, 203A Change Trailer #2
PR Dock Storage Boxes #1 and #2
Railroad Cut Pedestrian Change Trailer
Railroad Cut Storage Shed
Railroad Cut Change Trailer

Category VI

206-A Heating Tower
206-A Instrument Enclosure #1
206-A Instrument Enclosure #2
214-B/C/D Misc. Storage/90 Day Pad
271-AB
2701-A Badge House
MO-023
MO-035
MO-323
MO-409
MO-606
MO-707
R Cell Heatina Tower
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Distribution:

R. W. Bailey BWHC S6-15*
R. C. Bowman RFSH H6-24*
R. C. Brunke FDH H6-21*
R. M. Carosino RL A4-52*
M. Ciminera GSSC B1-42*
C. E. Clark RL A5-15
M. W. Cline RFSH H6-24*
A. W. Conklin WDOH **
R. X. Gonzalez RL R3-79
L. L. Grant WDOH **
E. M. Greager RFSH H6-36*
J. P. Hayfield BWHC S5-15*
M. N. Jaraysi Ecology B5-18**
W. G. Jasen BWHC S6-17*
R. J. Julian Ecology B5-18**
R. C. King Ecology Lacey**
P. J. Krupin RL A5-15*
G. J. LeBaron BWHC 56-19
J. J. Luke RFSH H6-25*
E. M. Mattlin RL A5-15
J. E. Mecca RL R3-79*
M. R. Morton BIiI X5-53*
S. M. Price FDH H6-23*
J. E. Rasmussen RL A5-15*
G. S. Robinson BHI HO-18*
F. A. Ruck III FDH H6-22*
J. P. Sands RL HO-12*
M. J. Stephenson FDH H6-22*
C. P. Strand RFSH H6-24*
W. E. Toebe FOH H6-22*
B. D. Williamson FDH B3-15*
RCRA Files/LB RFSH H6-23

*cc:Mail

ADMINISTRATIVE RECORD: PUREX, TS-2-6 [Care of EDMC, ( H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-070 (Records Center)

Please send comments on distribution list to C. P. Strand, RFSH ( H6-24),
(509) 376-8556
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